EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2010-09-02

2. Agency: 027

3. Bureau: 00

4. Name of this Investment: Enterprise Human Resources Integration (EHRI)
5. Unique Project (Investment) Identifier (UPI): 027-00-01-99-01-1219-24

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2004

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

The EHRI Program is an e-Government initiative designed to leverage the benefits of information
technology as required by the E-Government Act of 2002. The goal of EHRI is to streamline and
automate the exchange of Federal Employee human resources (HR) information Governmentwide. The
investment broadly supports the OPM mission by enabling the agency to provide the Federal HR
community with access to employee HR data to improve workforce planning for hiring, skills development,
and retention strategies. The EHRI Data Warehouse and electronic Official Personnel Folder (eOPF) are
tools which enable agencies to hire and retain the best, supporting OPM s strategic goal to Ensure the
Federal workforce and its leaders have the tools, systems, and resources to perform at the highest levels
to achieve superior results. In addition, the eOPF supports the strategic goal to Provide the training,
benefits, and work-life balance necessary for Federal employees to succeed, prosper, and advance in
their careers by enabling employees to quickly verify benefits information, improving employee
satisfaction. This investment enables OPM to offer the following products and services to Government
agencies, closing identified agency performance gaps; Enterprise-wide workforce visibility. EHRI enables
Departments with multiple HR systems to have visibility of their enterprise workforces, Improved policy
formulation and impact analysis. EHRI s Analytic Tools, operating in conjunction with the full data
warehouse covering 1.9 million Executive Branch civilian employees, strengthen OPM s ability to make
sound policy decisions, Governmentwide e-exchange. EHRI has developed an eOPF that can be
accessed and exchanged among Federal agencies, 24/7 employee access to records. All employees will
now be able to view their eOPF online 24 hours a day, 7 days a week to ensure data accuracy,
Streamlined clearance process. EHRI supports the Federal employee clearance process by enabling
centralized employee record checks and supporting a more efficient clearance process, Improved
retirement data systems. EHRI provides support to the Retirement Systems Modernization (RSM)
program by developing a database to store and manage OPM s retirement data and improving data
accuracy through data validation. The eOPF and Analytic Tools product offerings are funded using a
fee-for-service model, whereas the operations and maintenance of the Data Warehouse is funded
through the appropriations process.
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b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.

About EHRI http://www.opm.gov/egov/e-gov/EHRI/

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment.
2009-08-26
b. Provide the date of the most recent or planned approved project charter. 2010-09-13

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Matthew E. Perry
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager assigned but qualification status review has not yet started.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1
and 2010 2011 2012 2013
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 11
3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Contract [ Contracting
Status Agency ID

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Procurement
Instrument
Identifier (PIID)

OPM1710A0000

OPM1710A0001

WO0009

W0010

w0011

W0012

Indefinite
Delivery Vehicle
(IDV) Reference

ID

OPM1710A0000

OPM1710A0001

OPM1710A0001

OPM1710A0001

OPM1710A0001

OPM1710A0001

Solicitation
1D

NA

NA

NA

Table I.C.1 Contracts Table

Alternativ
e
financing

EVM
Require
d

Ultimate
Contract
Value (M)

$0.0

$0.0

$0.0

$0.0

$1.0

$0.6

Type of
Contract/Ta
sk Order
(Pricing)

Time and
Materials

Time and
Materials

Time and
Materials

Firm Fixed
Price

Firm Fixed
Price

Firm Fixed

Is the
contract
a
Perform
ance
Based
Service
Acquisit
ion
(PBSA)?

Effective
date

2010-01-01

2009-12-24

2010-06-01

2010-07-01

2010-07-02

2010-07-27

Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

2014-12-23 Full and Immix Group,

Open Inc. -
Competition ~ Document
Scanning
2014-12-23 Full and Northrop
Open Grumman
Competition COTS
Software and
Document
Scanning
2011-09-30 Full and Northrop
Open Grumman
Competition COTS
Software and
document
scanning
Y OPM BPA
CALL
2011-02-28 Y OPM BPA
CALL
2011-09-30 Y Continuation
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0010&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0011&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0012&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Price of USAID
Implementati
on adn
Conversion
services.
Awarded W0013 OPM1710A0001 * * $0.4 Firm Fixed X 2010-07-28  2011-09-30 N DOE
Price ePerformanc
e
Awarded w0014 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-08-02 Y OPM BPA
Price CALL
Awarded WO0015 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-08-05 Y data
Price conversion
Awarded WO0016 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-08-05 Y Data
Price Conversion
Awarded WO0017 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-08-05 Y Data
Price conversion
Awarded WO0018 OPM1710A0001 * * $0.1 Firm Fixed Y 2010-08-05 Y Data
Price conversion
Awarded WO0020 OPM1710A0001 * * $1.9 Firm Fixed Y 2010-08-05 2011-03-31 Y Data
Price conversion
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0013&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0014&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0015&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0016&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0017&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0018&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0020&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
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Contract
Status

Contracting
Agency ID

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Procurement
Instrument
Identifier (PIID)

Wo0021

W0022

W0023

w0024

W0025

WO0026

Wo0027

W0028

Indefinite

Delivery Vehicle

(IDV) Reference

ID

OPM1710A0001

OPM1710A0001

OPM1710A0001

OPM1710A0001

OPM1710A0001

OPM1710A0001

OPM1710A0001

OPM1710A0001

Solicitation
ID

Table I.C.1 Contracts Table

Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
e Require Contract Contract/Ta | contract date expected Competed | description
financing o} Value (M) sk Order a End Date of of
(Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
* * $0.3 Firm Fixed Y 2010-08-27 2011-09-30 Y Data
Price Conversion.
* * $0.0 Firm Fixed Y 2010-08-26 Y Data
Price Conversion.
* * $0.0 Firm Fixed Y 2010-08-26 N Data
Price Conversion.
* * $0.0 Firm Fixed Y 2010-08-26 N Data
Price Conversion.
* * $0.0 Firm Fixed Y 2010-08-27 N DATA
Price CONVERSIO
N.
* * $0.0 Firm Fixed Y 2010-08-27 N DATA
Price CONVERSIO
N.
* * $0.0 Firm Fixed Y 2010-08-27 N DATA
Price CONVERSIO
N.
* * $0.1 Firm Fixed Y 2010-09-01 N DATA
Price CONVERSIO
N.
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0021&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0022&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0023&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0024&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0025&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0026&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0027&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0028&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
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EXHIBIT 300
Table I.C.1 Contracts Table
Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded W0029 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-09-01 N DATA
Price CONVERSIO
N.
Awarded OPM020700039 OPM020700039 NA * * $15.2 Firm Fixed Y 2007-04-01 2012-03-31 Full and Center for
Price Open Organization
Competition al Excellence
Data
Warehouse
& RSM
Support
Awarded OPMBPC490900013 OPMBPC490900 NA * * $11.1 Time and Y 2009-07-15 2014-07-14 Follow Onto  NetStar-1
013 Materials Competed Gov't
Action Consulting
PMO, IT,
Security, &
HR Support
Awarded WO0031 OPM1710A0001 * * $0.1 Firm Fixed Y 2010-09-14 N Data
Price conversion.
Awarded WO0030 OPM1710A0001 * * $0.1 Firm Fixed Y 2010-09-14 N Data
Price conversion.
Awarded WO0033 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-09-21 N Data
Price conversion.
Awarded WO0032 OPM1710A0001 NA * * $0.1 Time and Y 2010-09-14 2011-09-30 Full and Northrop
Materials Open Grumman
OMB Circular No. A11 (2010)
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order

Based
Service
Acquisit
ion
(PBSA)?

Competition COTS
Software and
document
scanning

Awarded WO0034 OPM1710A0001 * * $1.4 Firm Fixed Y 2010-09-14 2011-09-30 N Data
Price conversion.

Awarded WO0035 OPM1710A0001 NA * * $0.0 Time and Y 2010-09-14 2011-09-30 Full and Northrop
Materials Open Grumman
Competition COTS
Software and
document
scanning

Awarded WO0036 OPM1710A0001 NA * * $0.0 Time and Y 2010-09-14 2011-09-30 Full and Northrop
Materials Open Grumman
Competition COTS
Software and
document
scanning

Awarded WO0037 OPM1710A0001 NA * * $0.0 Time and Y 2010-09-14 2011-09-30 Full and Northrop
Materials Open Grumman
Competition COTS
Software and
document
scanning

Awarded WO0038 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-09-14 N Data
Price conversion.
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded WO0039 OPM1710A0001 * * $0.1 Firm Fixed Y 2010-09-14 N Data
Price conversion.
Awarded WO0040 OPM1710A0001 * * $0.1 Firm Fixed Y 2010-09-14 2011-09-30 N Data
Price conversion.
Awarded w0041 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-09-14 2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded Wo0047 OPM1710A0001 * * $0.1 Firm Fixed Y 2010-09-16 2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0046 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-09-16  2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded w0044 OPM1710A0001 * * $2.0 Firm Fixed Y 2010-09-20 2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded W0042 OPM1710A0001 * * $0.4 Firm Fixed Y 2010-09-14 2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0043 OPM1710A0001 * * $0.1 Firm Fixed Y 2010-09-14  2010-09-30 Y DATA
Price CONVERSIO
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0039&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0040&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0041&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0047&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0046&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0044&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0042&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order

Based
Service
Acquisit
ion
(PBSA)?

Awarded WO0045 OPM1710A0001 * * $0.2 Firm Fixed Y 2010-09-16 2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0056 OPM1710A0001 * * $0.4 Firm Fixed Y 2010-09-23  2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0048 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-09-16  2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0054 OPM1710A0001 * * $0.2 Firm Fixed Y 2010-09-21 2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0052 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-09-16  2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0049 OPM1710A0001 * * $0.1 Firm Fixed Y 2010-09-16  2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0057 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-09-23  2011-09-30 Y DATA
Price CONVERSIO
N.
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0045&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0056&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0048&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0054&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0052&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0049&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0057&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order

Based
Service
Acquisit
ion
(PBSA)?

Awarded WO0055 OPM1710A0001 * * $0.3 Firm Fixed Y 2010-09-23  2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0053 OPM1710A0001 * * $0.2 Firm Fixed Y 2010-09-21 2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0050 OPM1710A0001 * * $0.1 Firm Fixed Y 2010-09-16 2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0051 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-09-16  2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0059 OPM1710A0001 * * $0.6 Firm Fixed Y 2010-09-24 2011-02-28 Y DATA
Price CONVERSIO
N.
Awarded WO0060 OPM1710A0001 * * $0.2 Firm Fixed Y 2010-10-19 2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0061 OPM1710A0001 * * $0.3 Firm Fixed Y 2010-10-19 2011-09-30 Y DATA
Price CONVERSIO
N.
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0055&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0053&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0050&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0051&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0059&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0060&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W0061&contractIDVPIID=OPM1710A0001&contractAgencyID=&fundAgencyID=24&idvAgencyID=2400

EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Contract
Status

Contracting

Agency ID

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Procurement
Instrument
Identifier (PIID)

WO0058

WO0063

WO0062

WO0064

WO0066

WO0065

WO0070

Indefinite
Delivery Vehicle
(IDV) Reference

ID

OPM1710A0001

OPM1710A0001

OPM1710A0001

OPM1710A0001

OPM1710A0001

OPM1710A0001

OPM1710A0001

Solicitation
ID

Table I.C.1 Contracts Table

Alternativ EVM
e Require
financing o}

Ultimate
Contract
Value (M)

Type of

sk Order
(Pricing)

* * $0.8 Firm Fixed
Price

* * $0.2 Firm Fixed
Price

* * $0.4 Firm Fixed
Price

* * $0.0 Firm Fixed
Price

* * $0.0 Firm Fixed
Price

* * $0.0 Firm Fixed
Price

* * $0.0 Firm Fixed
Price

Is the

Contract/Ta | contract

a
Perform
ance
Based
Service
Acquisit
ion
(PBSA)?

Effective
date

2010-09-23

2010-10-25

2010-10-25

2010-10-25

2010-11-10

2010-11-24

2010-12-22

Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

2011-09-30 Y DATA
CONVERSIO

N.

2011-09-30 Y DATA
CONVERSIO

N.

2011-09-30 Y DATA
CONVERSIO

N.

2011-09-30 Y DATA
CONVERSIO

N.

2011-09-30 Y DATA
CONVERSIO

N.

2011-09-30 Y DATA
CONVERSIO

N.

2011-09-30 Y DATA
CONVERSIO

N.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded wWo0071 OPM1710A0001 * * $0.3 Firm Fixed Y 2010-12-22  2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0069 OPM1710A0001 * * $0.1 Firm Fixed Y 2010-12-01 2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0068 OPM1710A0001 * * $0.0 Firm Fixed Y 2010-11-24  2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded WO0067 OPM1710A0001 * * $0.2 Firm Fixed Y 2010-12-10  2011-09-30 Y DATA
Price CONVERSIO
N.
Awarded OPMBPC490500031 OPMBPC490500 NA * * $0.6 Time and Y 2005-04-21 2010-09-30 Follow On to
031 Materials Competed
Action
Awarded OPMBPC490500042 OPMBPC490500 NA * * $0.1 Time and Y 2005-06-16 2010-09-30 Follow On to
042 Materials Competed
Action
Awarded OPMBPC490500021 OPMBPC490500 NA * * $1.0 Time and Y 2005-03-31 2010-09-30 Follow On to
021 Materials Competed
Action
Awarded OPMBPC490500023 OPMBPC490500 NA * * $0.2 Time and Y 2005-04-11 2010-09-30 Follow On to
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Is the Effective Actual or Extent Short
expected Competed | description

Solicitation | Alternativ EVM Ultimate Type of
ID e Require Contract Contract/Ta | contract date

Contract [ Contracting Procurement Indefinite
Status Agency ID Instrument Delivery Vehicle
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
(Pricing) | Perform Contract/Ta acquisition

ID
ance sk Order

Based
Service
Acquisit

ion
(PBSA)?

023 Materials Competed
Action

Awarded OPMBPC490500024 OPMBPC490500 NA * * $0.0 Time and Y 2005-04-11  2010-09-30 Follow On to
024 Materials Competed
Action

2011-09-30 Not Interagency
Competed  Agreement
w/National
Business
Center for
eOPF
Hosting

d $4.9 Firm Fixed N 2010-10-01

OPM3211G0006  OPM3211G0006 NA &
Price

Awarded

Awarded OPM3211G0009  OPM3211G0009 NA * * $2.3 Firm Fixed N 2010-10-01 2011-09-30 Not Interagency
Price Competed  Agreement
w/National

Business
Center for
DW Hosting

* $0.8 Firm Fixed N 2010-10-01 2011-09-30 Not Interagency

Price Competed  Agreement
w/National
Business
Center for
Dev/Test
Hosting

Awarded OPM3211G0007 OPM3211G0007 NA *

* $0.0 Time and Y 2009-12-24  2014-12-23 Full and

Awarded OPM1710A0002 OPM1710A0002 NA *

OMB Circular No. A11 (2010)
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Materials Open
Competition
Awarded OPMBPC490500050 OPMBPC490500 NA * * $1.3 Time and Y 2005-08-23  2010-09-30 Follow On to
050 Materials Competed
Action
Awarded OPMBPC490500051 OPMBPC490500 NA * * $2.4 Time and Y 2005-08-23  2010-09-30 Follow On to
051 Materials Competed
Action
Awarded OPM3211G0005 OPM3211G0005 NA * * $1.1 Firm Fixed N 2010-10-01 2011-09-30 Not Interagency
Price Competed  Agreement
w/National
Business
Center for
RSM Hosting
Awarded OPM3211G0008  OPM3211G0008 NA * * $1.8 Firm Fixed N 2010-10-01 2011-09-30 Not Interagency
Price Competed  Agreement
w/National
Business
Center for
Help Desk
Support
Awarded OPMBPC490500052 OPMBPC490500 NA * * $0.6 Time and Y 2005-09-15 2010-09-30 Follow On to
052 Materials Competed
Action
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded OPMBPC490500053 OPMBPC490500 NA * * $0.5 Time and Y 2005-09-15 2010-09-30 Follow On to
053 Materials Competed
Action
Awarded OPMBPC490500054 OPMBPC490500 NA * * $0.8 Time and Y 2005-09-15 2009-09-30 Follow On to
054 Materials Competed
Action
Awarded OPMBPC490500060 OPMBPC490500 NA * * $1.6 Time and Y 2005-09-28 2010-09-30 Follow On to
060 Materials Competed
Action
Awarded OPMBPC490500055 OPMBPC490500 NA * * $0.5 Time and Y 2005-09-15 2010-09-30 Follow On to
055 Materials Competed
Action
Awarded OPMBPC490600001 OPMBPC490600 NA * * $2.8 Time and Y 2006-03-27 2010-09-30 Follow On to
1 0011 Materials Competed
Action
Awarded OPMBPC490600004 OPMBPC490600 NA * * $0.1 Time and Y 2005-11-08 2009-09-30 Follow On to
004 Materials Competed
Action
Awarded OPMBPC490600001 OPMBPC490600 NA * * $0.3 Time and Y 2005-10-21  2010-09-30 Follow On to
001 Materials Competed
Action
Awarded OPMBPC210500001 OPMBPC210500 NA * * $20.9 Time and Y 2004-12-16  2010-09-30 Follow On to
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
001 Materials Competed
Action
Awarded OPMBPC490600005 OPMBPC490600 NA * * $1.2 Time and Y 2005-11-08  2010-09-30 Follow On to
005 Materials Competed
Action
Awarded OPMBPC490600010 OPMBPC490600 NA * * $0.2 Time and Y 2006-02-13  2009-09-30 Follow On to
010 Materials Competed
Action
Awarded OPMBPC490600007 OPMBPC490600 NA * * $0.1 Time and Y 2005-11-17 2009-09-30 Follow On to
007 Materials Competed
Action
Awarded OPMBPC490600011 OPMBPC490600 NA * * $2.8 Time and Y 2006-03-27 2010-09-30 Follow On to
011 Materials Competed
Action
Awarded OPMBPC210500003 OPMBPC210500 NA * * $4.4 Time and Y 2005-05-11 2010-09-30 Follow On to
003 Materials Competed
Action
Awarded OPMBPC490600008 OPMBPC490600 NA * * $0.6 Time and Y 2005-11-17  2009-09-30 Follow On to
008 Materials Competed
Action
Awarded OPMBPC490600019 OPMBPC490600 NA * * $0.1 Time and Y 2006-07-25 2010-09-30 Follow On to
019 Materials Competed
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Action
Awarded OPMBPC490600028 OPMBPC490600 NA * * $11.4 Time and Y 2006-09-27 2010-09-30 Follow On to
028 Materials Competed
Action
Awarded OPMBPC490600006 OPMBPC490600 NA * * $0.4 Time and Y 2005-11-17  2010-09-30 Follow On to
006 Materials Competed
Action
Awarded OPMBPC490600018 OPMBPC490600 NA * * $0.1 Time and Y 2006-07-25 2009-09-30 Follow On to
018 Materials Competed
Action
Awarded OPMBPC490700003 OPMBPC490700 NA * * $0.9 Time and Y 2006-10-23  2010-09-30 Follow On to
003 Materials Competed
Action
Awarded OPMBPC49070002 OPMBPC490700 NA * * $2.1 Time and Y 2006-07-24  2010-09-30 Follow On to
02 Materials Competed
Action
Awarded OPMBPC490600030 OPMBPC490600 NA * * $27.4 Time and Y 2006-09-30 2010-09-30 Follow On to
030 Materials Competed
Action
Awarded OPMBPC490600031 OPMBPC490600 NA * * $1.4 Time and Y 2006-09-30  2010-09-30 Follow On to
031 Materials Competed
Action
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order

Based
Service
Acquisit
ion
(PBSA)?

Awarded OPMBPC490700026 OPMBPC490700 NA * * $0.1 Time and Y 2007-06-01 2010-09-30 Follow On to
026 Materials Competed
Action
Awarded OPMBPC490700012 OPMBPC490700 NA * * $2.0 Time and Y 2007-01-04 2010-09-30 Follow On to
012 Materials Competed
Action
Awarded OPMBPC490700025 OPMBPC490700 NA * * $4.0 Time and Y 2007-05-21  2010-09-30 Follow On to
025 Materials Competed
Action
Awarded OPMBPC210500004 OPMBPC210500 NA * * $0.6 Time and Y 2005-05-17 2010-09-30 Follow On to
004 Materials Competed
Action
Awarded OPMBPC490700008 OPMBPC490700 NA * * $0.8 Time and Y 2006-12-07 2010-09-30 Follow On to
008 Materials Competed
Action
Awarded OPMBPC490700032 OPMBPC490700 NA * * $2.1 Time and Y 2007-07-31 2010-09-30 Follow On to
032 Materials Competed
Action
Awarded OPMBPC490800002 OPMBPC490800 NA * * $0.5 Time and Y 2007-11-06  2010-09-30 Follow On to
002 Materials Competed
Action
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded OPMBPC490700028 OPMBPC490700 NA * * $1.3 Time and Y 2007-06-28 2010-09-30 Follow On to
028 Materials Competed
Action
Awarded OPMBPC490800009 OPMBPC490800 NA * * $3.6 Time and Y 2008-05-08 2010-09-30 Follow On to
009 Materials Competed
Action
Awarded OPMBPC490800007 OPMBPC490800 NA * * $0.4 Time and Y 2008-03-26  2010-03-30 Follow On to
007 Materials Competed
Action
Awarded OPMBPC210600001 OPMBPC210600 NA * * $0.2 Time and Y 2006-04-13  2010-09-30 Follow On to
001 Materials Competed
Action
Awarded OPMBPC490700036 OPMBPC490700 NA * * $0.0 Time and Y 2007-09-20  2010-09-30 Follow On to
036 Materials Competed
Action
Awarded OPMBPC490800023 OPMBPC490800 NA * * $0.2 Time and Y 2008-08-12  2010-09-30 Follow On to
023 Materials Competed
Action
Awarded OPMBPC490800011 OPMBPC490800 NA * * $0.7 Time and Y 2008-06-05 2010-09-30 Follow On to
011 Materials Competed
Action
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded OPMBPC490800010 OPMBPC490800 NA * * $0.3 Time and Y 2008-05-19  2009-09-30 Follow On to
010 Materials Competed
Action
Awarded OPMBPC490800024 OPMBPC490800 NA * * $3.0 Time and Y 2008-09-17 2010-09-30 Follow On to
024 Materials Competed
Action
Awarded OPMBPC490800030 OPMBPC490800 NA * * $0.1 Time and Y 2008-09-26  2010-09-30 Follow On to
030 Materials Competed
Action
Awarded OPMBPC490800025 OPMBPC490800 NA * * $0.1 Time and Y 2008-09-05 2010-09-30 Follow On to
025 Materials Competed
Action
Awarded OPMBPC490900001 OPMBPC490900 NA * * $0.1 Time and Y 2008-10-23 2010-09-30 Follow On to
001 Materials Competed
Action
Awarded OPMBPC490900002 OPMBPC490900 NA * * $0.1 Time and Y 2008-10-30  2010-09-30 Follow On to
002 Materials Competed
Action
Awarded OPMBPC490900004 OPMBPC490900 NA * * $0.2 Time and Y 2008-11-06  2010-09-30 Follow On to
004 Materials Competed
Action
Awarded OPMBPC490900006 OPMBPC490900 NA * * $0.0 Time and Y 2009-01-14 2010-03-30 Follow On to

Page 22 /43 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
006 Materials Competed
Action
Awarded OPMBPC490900005 OPMBPC490900 NA * * $2.0 Time and Y 2009-01-06  2010-09-30 Follow On to
005 Materials Competed
Action
Awarded OPMBPC490900007 OPMBPC490900 NA * * $0.1 Time and Y 2009-03-18 2010-09-30 Follow On to
007 Materials Competed
Action
Awarded OPMBPC210600003 OPMBPC210600 NA * * $3.8 Time and Y 2006-04-13  2010-09-30 Follow On to
003 Materials Competed
Action
Awarded OPMBPC490900025 OPMBPC490900 NA * * $0.8 Time and Y 2009-09-18 2010-09-30 Follow On to
025 Materials Competed
Action
Awarded OPMBPC490900018 OPMBPC490900 NA * * $0.2 Time and Y 2009-09-15 2010-09-30 Follow On to
018 Materials Competed
Action
Awarded OPMBPC490900008 OPMBPC490900 NA * * $0.2 Time and Y 2009-03-19  2010-09-30 Follow On to
008 Materials Competed
Action
Awarded OPMBPC490900011 OPMBPC490900 NA * * $4.3 Time and Y 2009-06-26  2010-09-30 Follow On to
011 Materials Competed
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Action
Awarded OPMBPC490900026 OPMBPC490900 NA * * $0.1 Time and Y 2009-09-18 2010-09-30 Follow On to
026 Materials Competed
Action
Awarded National Business National NA * * $9.7 Firm Fixed Y 2009-10-01 2011-09-30 Not
Center Business Center Price Competed
Awarded OPMBPC490900012 OPMBPC490900 NA * * $0.0 Time and Y 2009-06-26  2010-09-30 Follow On to
012 Materials Competed
Action
Awarded OPMBPC210600004 OPMBPC210600 NA * * $0.2 Time and Y 2006-04-14  2009-09-30 Follow On to
004 Materials Competed
Action
Awarded Commercial-off-the-S  OPMBPC490900 NA * * $0.0 Time and Y 2010-09-17 2010-09-17 Full and
helf (COTS Software) 0 Materials Open
Software, Document Competition
Imaging/Indexing, &
Life Cycle Support
Awarded W0001 OPM1710A0001 * * $0.0 N 2010-02-01 N BPA CALL
Awarded OPM1710G0014 OPM1710G0014 NA * * $0.1 Time and N 2010-05-01 2010-09-30 Not
Materials Competed
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded WO0003 OPM1710A0001 NA * * $0.0 Time and Y 2010-02-01  2010-09-30 Full and
Materials Open
Competition
Awarded WO0004 OPM1710A0001 * * $0.0 N 2010-02-03 Y PROFESSIO
NAL
SERVICES
Awarded WO0002 OPM1710A0001 NA * * $0.0 Time and Y 2009-12-22  2010-09-30 Full and
Materials Open
Competition
Awarded WO0006 OPM1710A0001 NA * * $0.0 Time and Y 2010-04-14 2010-09-30 Full and
Materials Open
Competition
Awarded WO0005 OPM1710A0001 * * $0.1 Firm Fixed Y 2010-03-26  2011-09-30 Y OTHER
Price PROFESSIO
NAL
SERVICES
Awarded WO0007 OPM1710A0001 NA * * $0.0 Time and Y 2010-04-14 2010-09-30 Full and
Materials Open
Competition
Awarded OPMBPC490500017 OPMBPC490500 NA * * $6.7 Time and Y 2005-03-14 2010-09-30 Follow On to
017 Materials Competed
Action
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Contract
Status

Contracting
Agency ID

Procurement
Instrument
Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

1D

Awarded OPMBPC490500005 OPMBPC490500
3 0053

Awarded WO0008 OPM1710A0001

Awarded W0019 OPM1710A0001

*

3.

Table I.C.1 Contracts Table

Solicitation | Alternativ] EVM
ID e Require
financing d

Ultimate
Contract
Value (M)

NA * * $0.5
* * $0.0
* * $0.0

Type of

Contract/Ta | contract

sk Order
(Pricing)

Time and

Materials

Firm Fixed
Price

Firm Fixed
Price

a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *

d.If "yes," enter the date of approval? *

e.ls the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*

Is the Effective
date
a
Perform
ance
Based
Service
Acquisit
ion
(PBSA)?
Y 2005-09-15

Y 2010-04-15

Y 2010-08-05

Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

2010-09-30 Follow On to

Competed
Action
Y OTHER
PROFESSIO
NAL
SERVICES
Y Data
conversion

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. no

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. Evaluating 4 areas for cloud computing: Architectural Principles, Identity/Access Management,
Information Management, & Compliance. Objective is to present plan for development of hybrid cloud
application service within a secure Govt perimeter.

3. Provide the date of the most recent or planned Quality Assurance Plan 2003-03-01

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
010-00-02-00-01-2000-00,027-00-01-01-01-1020-00,027-00-02-00-01-1010-00
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s). 027-00-01-05-01-2040-00,027-00-01-02-01-1010-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2008-06-28

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-07-28
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
Data Warehouse DME * $5.2 $5.1 2003-10-01 2003-10-01 2004-03-31 2004-06-30 100.00% 100.00%
- Release Two -

Development

Data Warehouse DME * $2.8 $2.8 2004-10-01 2004-10-01 2005-03-29 2005-03-29 100.00% 100.00%
- Release Two -
Production
Hosting

Data Warehouse DME * $1.1 $1.1 2003-10-01 2003-10-01 2004-11-04 2004-11-04 100.00% 100.00%
- Release 3 -
Requirements

Data Warehouse DME * $3.4 $3.4 2004-10-01 2004-10-01 2005-07-31 2005-09-30 100.00% 100.00%
- Release 3 -
Development

Data Warehouse DME * $0.6 $0.6 2005-10-01 2005-10-01 2006-09-30 2006-08-24 100.00% 100.00%
- Release 4 -
Payroll Module

Data Warehouse SS * $6.9 $6.9 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
Production
Operations and
Maintenance
FY06

Data Warehouse SS * $7.0 $7.0 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
Production
Operations and
Maintenance
FY07

Data Warehouse SS * $6.0 $5.8 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
Production
Operations and
Maintenance
FY08

Data Warehouse SS * $5.9 $6.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Production
Operations and

Page 28/ 43 of Section300 OMB Circular No. A11 (2010)
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Description of
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Planned Percent] Actual Percent
Complete Complete

Planned Start
Date

Actual Start
Date

Planned
Completion Datey Completion Date

DME or SS Agency EA Planned Cost [ Actual Cost ($M)
Transition Plan (M)
Milestone

Identifier

Maintenance
FY09

Data Warehouse
Production
Operations and
Maintenance
FY10

Data Warehouse
Production
Operations and
Maintenance
FY11

Fee-for-Service -
FYO05 Project
Planning,
Management,
Administration,
and Reporting

Fee-for-Service -
FYO05 eOPF
Implementation
(includes hosting)
—HHS, PBGC

Fee-for-Service -
FYO06 Project
Planning,
Management,
Administration,
and Reporting

Fee-for-Service -
FY06 eOPF
Implementation
(includes hosting)
— CPSC, DHS
(CBP), DOC
(NOAA and HQ),
DOEd, DOE,
DOL, LOC, OPM,
USDA ARS,

SS * $5.9 $6.2 2009-10-01 2009-10-01 2010-09-29 2010-09-30 83.00% 83.00%
SS * $9.7 $6.5 2010-10-01 2010-10-01 2011-09-29 75.00% 75.00%
DME * $0.9 $1.0 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
DME * $6.3 $7.1 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
DME * $2.6 $2.9 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
DME * $21.7 $22.4 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
USDA FS
Fee-for-Service - SS * $9.3 $15.1 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

FYQ7 Hosting,
Operations and
Maintenance

Fee-for-Service - DME * $38.1 $26.5 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
FY07 eOPF
Implementation —
DOE, DOJ
(Antitrust Div.),
DOT, EPA,
NARA, NASA

Fee-for-Service - SS * $17.6 $18.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
FYO08 Hosting,

Operations and
Maintenance

Fee-for-Service - DME * $32.9 $28.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
FY08 eOPF
Implementation -
AOQOUSC, DOJ
(BOP), GSA, Intel
Agency, NEA, VA

Fee-for-Service — SS * $0.7 $0.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
FYO08 Security —

CandA, Testing

Fee-for-Service - SS * $19.9 $18.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FYO09 Hosting,
Operations and
Maintenance

Fee-for-Service - DME * $14.2 $14.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
FY09 eOPF
Implementation,
DOI (BLM), HUD,
SEC, Treasury
(partial)

Fee-for-Service — SS * $1.0 $1.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
FYQ9 Security —
CandA, Testing
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

Fee-for-Service — SS * $25.9 $19.6 2009-10-01 2009-10-01 2010-09-30 2010-09-30 83.00% 83.00%
FY10 Hosting,
Operations and
Maintenance

Fee-for-Service — DME * $39.6 $13.6 2009-10-01 2009-10-01 2010-09-30 2010-09-30 99.00% 99.00%
FY10 eOPF
Implementation -
Army (partial),
Treasury (partial),
NBC Consortium

Fee-for-Service — SS * $1.1 $1.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 83.00% 83.00%
FY10 Security —
CandA, Testing

Fee-for-Service — DME * $9.5 $4.9 2009-10-01 2009-10-01 2010-09-30 2010-09-30 83.00% 83.00%
FY10 Support to
RSM

Fee-for-Service — SS * $21.6 $15.2 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
FY11 Hosting,
Operations and
Maintenance

Fee-for-Service — DME * $5.2 $5.2 2010-09-30 2010-10-01 2011-09-30 98.00% 98.00%
FY11 eOPF

Implementation -
DoD (partial),

Treasury (partial)

Fee-for-Service — SS * $1.1 $0.7 2010-09-30 2010-10-01 2011-09-30 75.00% 75.00%
FY11 Security —
CandA, Testing

Fee-for-Service — SS * $5.9 $0.3 2010-10-01 2010-10-01 2011-09-30 25.00% 25.00%
FY11
Day-Forward
Scanning

Fee-for-Service — DME * $0.2 $0.0 2010-10-01 2011-09-30 0.00% 0.00%
FY11 ePower
Licenses

Data Warehouse SS * $6.0 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
-FY12
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Production
Operations &
Maintenance

Fee-for-Service — SS * $8.1 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
FY12
Day-Forward
Scanning
Fee-for-Service — SS * $40.4 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

FY12 Hosting,
Operations &
Maintenance

Fee-for-Service — SS * $1.1 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
FY12 Security —
C&A, Testing

Fee-for-Service — DME * $24.4 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
FY12 eOPF
Implementation

Fee-for-Service — DME * $5.7 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
FY12 ePower
Licenses

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.
2010-08-13

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
yes
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

005
006
007
019
018
024
025
010
014
021
029
020
023
026
393
422
429
027
028
184
015
012
011
009
100
016
514

Table 11.D.1. Customer Table:

2010-08-27
2010-08-27
2010-08-27
2010-08-18
2010-08-27
2010-08-27
2010-08-27
2010-08-31
2010-08-27
2010-08-25
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

339
343
350
352
360
364
366
367
002
001
001
400
417
418
424
505
200
449

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

Table I1.D.2. Shared Service Providers

2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27
2010-08-27

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Partner Partner exhibit 53 UPI CY Monetary
Agency (BY 2012) Contribution

005-00-01-99-01-1219-2

4

006 006-00-01-99-01-1219-2

4

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

CY BY Monetary
Fee-for-Service Contribution
*

$0.0

$0.0

CY “In-Kind”
Contribution

$3.1

$2.6

BY “In-Kind”
Contribution

Fee-for-Service
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

007

019

018

024

025

010

014

021

029

020

023

026

393

422

429

027

028

184

007-00-01-99-01-1219-2
4

019-00-01-99-01-1219-2
4

018-00-01-99-01-1219-2
4

024-00-01-99-01-1219-2
4

025-00-01-99-01-1219-2
4

010-00-01-99-01-1219-2
4

014-00-01-99-01-1219-2
4

021-00-01-99-01-1219-2
4

029-00-01-99-01-1219-2
4

020-00-01-99-01-1219-2
4

023-00-01-99-01-1219-2
4

026-00-01-99-01-1219-2
4

393-00-01-99-01-1219-2
4

422-00-01-99-01-1219-2
4

429-00-01-99-01-1219-2
4

027-00-01-99-01-1219-2
4

028-00-01-99-01-1219-2
4

184-00-01-99-01-1219-2

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$18.9

$0.3

$0.2

$4.2

$0.2

$3.4

$0.9

$1.2

$8.3

$0.5

$0.3

$0.4

$0.1

$0.0

$0.1

$0.2

$0.1

$0.1

* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

015

012

011

009

100

016

514

339

343

350

352

360

364

366

367

002

012

4

015-00-01-99-01-1219-2
4

012-00-01-99-01-1219-2
4

011-00-01-99-01-1219-2
4

009-00-01-99-01-1219-2
4

100-00-01-99-01-1219-2
4

016-00-01-99-01-1219-2
4

514-00-01-99-01-1219-2
4

339-00-01-99-01-1219-2
4

343-00-01-99-01-1219-2
4

350-00-01-99-01-1219-2
4

352-00-01-99-01-1219-2
4

360-00-01-99-01-1219-2
4

364-00-01-99-01-1219-2
4

366-00-01-99-01-1219-2
4

367-00-01-99-01-1219-2
4

002-26-01-99-01-1219-2
4

012-12-01-99-01-1219-2
4

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.3

$0.5

$4.1

$2.3

$0.2

$1.5

$0.1

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.0

$0.8

$0.0

* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service
* *

001-15-01-99-01-1219-2 $0.0 0 $0.0

4

001 001-25-01-99-01-1219-2 $0.0 0 $0.1 * * *
4

400 400-00-01-99-01-1219-2 $0.0 0 $0.0 * * *
4

417 417-00-01-99-01-1219-2 $0.0 0 $0.0 * * *
4

418 418-00-01-99-01-1219-2 $0.0 0 $0.0 2 L R
4

424 424-00-01-99-01-1219-2 $0.0 0 $0.0 * * *
4

505 505-00-01-99-01-1219-2 $0.0 0 $1.8 * * *
4

200 200-45-01-99-01-1219-2 $0.0 0 $0.0 * * *
4

449 449-00-01-99-01-1219-2 $0.0 0 $0.1 2 & &
4

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement

* * *
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section E: Performance Information

Measurement Area Measurement
(For IT Assets) Grouping

(For IT Assets)

Table |.E.1a. Performance Metric Attributes

Measurement Indicator | Reporting Frequency Unit of Measure Performance Measure Baseline Year Baseline
Direction Established for this
measure

Technology Availability
Technology Availability
Technology Availability

(Crigination Date)

Data Warehouse quarterly percentage Increasing 98.6% 2006-10-01
Availability = (% of time
application available) /
(total available time per
service agreement)

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2009 The Planned 99.30% Met 2010-09-17
Performance
Improvement Goal is
99.2% by the end of FY
2009

Data Warehouse quarterly percentage Increasing 99.3% 2006-10-01
Availability = (% of time
application available) /
(total available time per
service agreement)

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2010 The Planned 99.8% Met 2011-03-01
Performance
Improvement Goal is
99.3% by the end of FY
2010
Data Warehouse quarterly percentage Increasing 99.8% 2006-10-01
Availability = (% of time
application available) /
(total available time per
service agreement)
Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

Page 39/ 43 of Section300

OMB Circular No. A11 (2010)



EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Technology Availability

Customer Results Customer Satisfaction

Customer Results Customer Satisfaction

Data Warehouse
Availability = (% of time
application available) /
(total available time per
service agreement)

eOPF Customer
satisfaction. Quarterly
web-based survey
administered to HR
Specialists and
employees using eOPF.
Measure reflects % of
respondents that are
satisfied or extremely
satisfied with eOPF.

eOPF Customer
satisfaction. Quarterly
web-based survey
administered to HR
Specialists and
employees using eOPF.
Measure reflects % of
respondents that are
satisfied or extremely
satisfied with eOPF.

2011

quarterly

2012

quarterly

2009

quarterly

The Planned
Performance
Improvement Goal is
99.4% by the end of FY
2011

percentage

The Planned
Performance
Improvement Goal is
99.5% by the end of FY
2012

percentage

EHRI will achieve 89.8%
customer satisfaction by
the end of FY 2009

percentage

TBD

Increasing

TBD

Increasing

87.00%

Increasing

Not Due

FY 2011 Actual

Not Due

87%

Not Met

87%

2010-09-17

2006-10-01

2010-09-17

2007-01-01

2010-09-17

2007-01-01
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Customer Results

Customer Results

Processes and Activities

Customer Satisfaction eOPF Customer
satisfaction. Quarterly
web-based survey
administered to HR
Specialists and
employees using eOPF.
Measure reflects % of
respondents that are
satisfied or extremely
satisfied with eOPF.

Customer Satisfaction eOPF Customer
satisfaction. Quarterly
web-based survey
administered to HR
Specialists and
employees using eOPF.
Measure reflects % of
respondents that are
satisfied or extremely
satisfied with eOPF.

Security Percentage of C&A
completed on time
during the fiscal year

2010

quarterly

2011

quarterly

2012

annual

EHRI will achieve 90% 90 %
customer satisfaction by
the end of FY 2010

percentage Increasing

EHRI will achieve 90.0% TBD
customer satisfaction by
the end of FY 2011

percentage Increasing

EHRI will achieve 90.0% TBD
customer satisfaction by
the end of FY 2012

percentage Neither increasing nor
decreasing

Met

90%

Not Due

FY 2011 Actual

Not Due

100%

2011-03-01

2007-01-01

2010-09-17

2007-01-01

2010-09-17

2007-10-01
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2009 100% 100.00% Met 2010-09-17
2010 100% 100% Met 2011-03-01
Processes and Activities Security Percentage of C&A annual Percentage Neither increasing nor 100% 2007-10-01
completed on time decreasing
during the fiscal year
2011 100% TBD Not Due 2010-09-17
Processes and Activities Security Percentage of C&A annual percentage Neither increasing nor 100% 2007-10-01
completed on time decreasing
during the fiscal year
2012 100% TBD Not Due 2010-09-17
Mission and Business  Information Management Percentage of converted quarterly percentage Increasing 56% 2006-10-01
Results hard copy official
personnel folders
governmentwide
2009 EHRI will convert 70% 71.40% Met 2010-09-17
(1.26M) of hard copy
official personnel folders
governmentwide to
electronic format by the
end of FY 2009
Mission and Business  Information Management Percentage of converted quarterly percentage Increasing 71.4% 2006-10-01

Results hard copy official
personnel folders
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governmentwide
2010 EHRI will convert 80% 81.4% Met 2011-03-01
(1.44M) of hard copy
official personnel folders
governmentwide to
electronic format by the
end of FY 2010
Mission and Business  Information Management Percentage of converted quarterly percentage Increasing FY 2010 Actual 2006-10-01
Results hard copy official
personnel folders
governmentwide
2011 EHRI will convert 90% TBD Not Due 2010-09-17
(1.62M) of hard copy
official personnel folders
governmentwide to
electronic format by the
end of FY 2011
Mission and Business  Information Management Percentage of converted quarterly percentage Increasing FY 2011 Actual 2006-10-01

Results hard copy official
personnel folders
governmentwide

2012 EHRI will convert 95% TBD Not Due 2010-09-17
(1.71M) of hard copy
official personnel folders
governmentwide to
electronic format by the
end of FY 2012

* - Indicates data is redacted.
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